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CHINO CLOSURE/CLOSEOUT 
APPENDIX A 

I. ACRONYMS 

ABA = Acid-Base Accounting 
AGP = Acid Generating Potential 
AMD = Acid Mine Drainage 
ANFO = Ammonium Nitrate Fuel Oil 
ANP = Acid Neutralizing Potential 
AOC = Administrative Order of Consent 
AST = Aboveground Storage Tanks 
BLM = Bureau of Land Management 
BMI = Borrow Materials Investigation 
CCP = Closure/Closeout Plan 
CCWP = Closure/Closeout Work Plan 
CERCLA = Comprehensive Environmental Response, Compensation and Liability Act 
CGWCS = Comprehensive Groundwater Characterization Study 
COC's = Constituents of Concern 
DBS&A = Daniel B. Stephens & Associates, Inc. 
DP = Discharge Plan 
EC = Electrical Conductivity 
EIS = Environmental Impact Study 
EPA = Environmental Protection Agency 
GAI = Golder Associates, Inc. 
GPS = Global Positioning System 
HAP = Hazardous Air Pollutant 
HDPE = High Density Polyethylene 
HELP = Hydrologic Evaluation of Landfill Performance model 
lARIBR = Investigation Area Remedial Investigative Background Report 
lU = Investigation Unit 
JS&A = John Shomaker and Associates 
MA = Mineral Assemblage 
MMD = Mining and Minerals Division 
MSHA = Mine Safety and Health Administration (U.S. Department of Labor) 
NA = Not Available 
NMED = New Mexico Environment Department 
NMMA = New Mexico Mining Act 
NMWQCC = New Mexico Water Quality Control Commission 
NOAA = National Oceanographic and Atmospheric Administration 
NPDES = National Pollutant Discharge Elimination System 
PLS = Pregnant Leach Solution; i.e., liquor carrying copper ore 
PMC = Preliminary Materials Characterization 
PMLU = Post Mining Land Use 
POO = Mine Plan of Operations 
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RCRA = Resource Conservation and Recovery Act 
( ^ RUSLE = Revised Universal Soil Loss Equation 

SCS = Soil Conservation Service 
SMC = Supplemental Material Characterization 
SPCC = Spill Prevention, Control, and Countermeasure 
SPLP = Synthetic Precipitation Leaching Procedure 
SSE = Self-Sustaining Ecosystem 
SWPPP = Stormwater Pollution Prevention Plan 
SX/EW = Solution Extraction/Electrowinning; i.e., plant for extracting copper 
TBD - To Be Determined 
TDRW = Tailings Decant Return Water 
USBR = United States Bureau of Reclamation 
USDA = United States Department of Agriculture 
VOC = Volatile Organic Compound 
WCC = Woodward Clyde Consultants 
WEPP = Water Erosion Prediction Project 
XRD = X-Ray Diffusion 

II. LEXICON AND TECHNICAL ABBREVIATIONS 

• alluvial fan = a fan shaped alluvial deposit formed by a stream where its velocity is 
abruptly decreased such as at the foot of a ravine at a hill's base 

• alluvium = unconsolidated sedimentary material (including clay, silt, sand, gravel and 
mud) deposited by flowing water 

• aquifer = a zone, stratum, or group of strata acting as a hydraulic unit that stores of 
transmits water in sufficient quantities for beneficial use 

• berm = an earthen structure, generally at least a few feet high, which acts as a barrier 
to redirect the flow of traffic or water 

• bgs = below ground surface 
• closeout plan = a plan that describes actions to be taken following the cessation of 

active mining activities that will allow for the establishment of self-sustaining 
ecosystem or post-mining land use, consistent with the requirements of New Mexico 
Mining Act Rule 5 

• closure plan = a plan that describes actions to be taken following the cessation of 
active mining activities that will result in the long-term stabilization of the site and 
maintenance of environmental standards, as applicable 

• detention ponds = structures constructed by excavation and/or building an 
embankment whose purpose is to retain water and allow for settlement of fines (silt 
and grit) and reduction in turbidity 

• ephemeral stream = a stream or portion of a stream or wash that flows only in direct 
response to precipitation or snow melt. Such flow is of relatively short duration 

• erosion = the wearing away of the land surface by running water, wind, ice, or other 
geological agents, including gravitational creep 

• evapotranspiration = the process of transferring moisture from the earth to the 
atmosphere by evaporation of water transpired (given off) by plants 
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financial assurance calculation = net present cost of scheduled and operating and 
maintenance cost estimates 
fluvial = of or relating to a river or stream 
gpd = gallons per day 
ground cover = soil layer placed over stockpiles and tailing dams 
- fine grain size is susceptible to movement by wind 
- coarse grain size is susceptible to movement by water 
- very coarse grain size is susceptible to movement by gravity (i.e., raveling) 
habitat = the natural environment of a plant or animal, including all biotic, climactic 
and soil conditions, or other environmental factors influencing living conditions 
hazardous waste = waste material exhibiting one or more of the following 
characteristics; ignitability, corrosivity, reactivity, and/or toxicity as defined by the 
Federal Resource Conservation and Recovery Act 
heavy metals = group of elements, usually required by organisms in trace amounts, 
but may be toxic in higher concentrations; includes lead, mercruy, molybdenum, 
nickel, copper, cobalt, chromium, iron, silver, etc. 
inert = a substance that is considered chemically unreactive; not affecting any 
substance it comes in contact with 
interstitial = occupying the spaces between sediment particles 
leaching = a natural or artificial process through which one or more constituents of a 
solid are solubilized. The metal ions in an aqueous solution are called a "pregnant" 
solution 
mesic = characterized by requiring a moderate amoimt of moisture 
mil = 0.001" 
performance bond = financial guarantee to ensure that the activities described in the 
CCP can be adequately carried out in the event of forfeiture 
permeability = the property or capacity of a porous rock, sediment, or soil for 
transmitting a fluid; it is a measure of the relative ease of fluid flow under unequal 
pressure 
perennial stream = a stream continuing throughout the year 
pH = measure of hydrogen ion concentration; i.e., measure of acidity 
piezometric surface = an imaginary surface coinciding with the hydraulic pressure 
level of the water in a confined aquifer, or the surface representing the static head of 
ground water and defined by the level to which water will rise in a well or vertical 
pipe 
plant community = a vegetation complex unique in its combination of plants that 
occurs in particular locations under particular influences 
ppm = parts per million (by weight of constituent) 
raffinate = an acidic process water used to extract copper fi-om ore and derived fi-om 
recycled water fi-om the SX/EW process 
rills = small channels or grooves made by erosional processes 
riprap = a layer of broken rock dumped or placed together irregularly to prevent 
erosion 
sediment = earth material transported, suspended or deposited by water 
sloped surfaces = those surfaces with a base/height ratio steeper than 7 

ChinoAppendixA-03/l 2/01 A-3 M3 Engineering & Technology Corporation 



outslopes are those surfaces sloping away from the top surface of tailing ponds 
and stockpiles 

- outslope crest is the junction of the top surface with the outslope surface 
- outslope toe is the junction of the bottom of the outslope surface with natural 

terrain 
tailing = material left after extraction of metal or mineral 
TDS = total dissolved solids = fine material (with a diameter smaller than a few 
hundred micrometers) that is suspended in liquids such as water 
vadose = located above the water table 
water (domestic source) = surface or ground water that can be treated to potable 
quality 
water (ground) = the interstitial water that occurs in situated earth material and which 
is often capable of entering a well in sufficient amounts to be used as a supply 
water (impacted) = water which comes in contact with disturbed area and as a result 
does not meet the requirements for irrigation water, surface water or ground water 
water (irrigation) = water suitable for artificial application to assist in growth of 
vegetation 
water (non-impacted) = water which comes in contact with disturbed area but which 
does not change significantly 
water (potable) = suitable, safe or prepared for drinking, 
water bars = erosion control measure for roads 
watershed = entire land area that contributes waters to a particular drainage system 
weathering = processes whereby larger particles of soils and rock are reduced to finer 
particles by wind, water, temperature changes, and plant and bacterial action 
wind fetch 
- upwind fetch = distance wind travels over open ground upwind of facility 
- downwind fetch = distance wind travels over open grovmd downwind of facility 
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III. KEY TERMS 

The following definitions explain the terms and concepts used to characterize the 
facilities for conceptual design. The forms that follow summarize the information used in 
conceptual design. 

Location Characteristics 

Surface Water 

Upstream: watershed with the potential for runon 

Downstream: drainages or channels that would accept runoff fi-om the facility 

Wind (assuming prevailing winds are fi-om the west) 

Upwind fetch: distance wind travels over open ground upwind of facility 
Blocked - facility is directly in wind shadow of prevailing winds 
Limited - facility is within ~ 500 ft. of hills or other upwind obstruction 
Med - facility is within ~ 2,000 ft. of hills or other upwind obstruction 

Downwindfetch: distance wind travels over open ground downwind of facility 
Blocked - wind is immediately blocked downwind of facility 
Limited - hills or other downwind obstruction exist within ~ 500 ft. of 

facility 
Med - hills or other downwind obstruction exist within ~ 2,000 ft. of 

facility 

Physical Characteristics 

Grain size: 
Fine - susceptible to movement by wind 
Coarse - susceptible to movement by water 
Very coarse - susceptible to movement by gravity (e.g., raveling) 

Leach Status 

Stockpiles that have been or currently are being leached are considered leach stockpiles. 
All other stockpiles are considered non-leach, overburden or waste rock stockpiles. 

Elevation Reference 

ft msl = feet above mean sea level 
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Size and Dimension Deflnitions 

The size and dimension definitions are presented according to the facility subgroups: 
outslopes, top surfaces, and perimeters. Note that open pit sideslopes are not termed 
outslopes, although the definitions for outslopes are equally applicable. 

Outslopes (Tailing Ponds and Stockpiles) and Sideslopes (Open Pits) 

Segment (no units): A portion of an outslope with uniform characteristics (i.e., uniform 
height, slope length, and slope angle). Segments are termed interior if they drain onto 
other facilities or exterior if they do not drain onto other facilities (indicated by (i) or (e), 
respectively, on the forms). 

Crest elevation (feet above msl): Average elevation along the crest of an outslope 
segment. 

Toe elevation (feet above msl): Average elevation along the toe of an outslope segment. 

Height (feet): Vertical distance (i.e., difference) between crest and toe elevation 

Base (feet): Length (i.e., horizontal map projection) between points of measurement for 
toe and crest elevations 

Slope length (feet): 

Slope Length = V Height^ + Base'' 

Slope (H:L): Base/height (e.g., 2.5 represents 2.5 ft horizontal to 1 ft vertical) 

Slope angle (degrees): Tan"' (height/base) 

Surface area (acres): Area of an outslope segment, corrected for the horizontal map 
projection. 

Top Surfaces (Stockpiles) 

Surface slope angle (%): assumed to be flat or irregular 

Surface area (acres): Area of a top surface. No correction firom the horizontal map 
projection is used because such a correction is negligible for gently sloping surfaces. 

Top Surfaces (Tailing Ponds) 

Crest elevation (feet above msl): Elevation on top of tailing pond at tailing pond crest 

Low point elevation (feet above msl): Elevation at low point on top of tailing pond 
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Vertical drop (feet): Vertical difference between toe of crest elevation and low point 
elevations 

Horizontal length (feet): Length (i.e., horizontal map projection) between points of 
measurement for crest and low point elevations 

Surface slope angle (H:l): Horizontal length/vertical drop (e.g., 2.5 represents 2.5 ft 
horizontal to 1 ft vertical) 

Surface slope angle (%): (vertical drop/horizontal length) * 100 

Surface area (acres): Area of a top surface. No correction from the horizontal map 
projection is used because such a correction is negligible for gently sloping surfaces. 

Pit Bottoms (Open Pits) 

Pit bottom area (acres): Area for the small, planar area at the bottom of an open pit. No 
correction from the horizontal map projection is used. 

Top Surface Perimeters (Tailing Ponds and Stockpiles) 

Runon perimeter (feet): Perimeter length along a top surface that may be subject to runon 
from.adjacent hillslopes. Includes possibly blocked channels. 

Runoff perimeter (feet): Perimeter length along the top edge of an outslope (i.e., the edge 
of the top surface) that may be subject to runoff from the top surface. 

Neutral perimeter (feet): Perimeter length along the edge of a top surface that is subject 
to neither runon nor runoff. 

Outslope Perimeters (Tailing Ponds and Stockpiles) 

Interior toe perimeter (feet): Perimeter length along the toe of an outslope which drains 
onto another facility. 

Exterior toe perimeter (feet): Perimeter length along the toe of an outslope which does 
not drain onto another facility. 

Crest Perimeters (Open Pits) 

Pit crest perimeter (feet): Perimeter length around the circumference of the crest of the 
open pit. 
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Location Map 

800 Feet 
Soater = aoor 

Nota: Mop coordinates ore based on the 
New Mexico State Plone (NMSP) 
NAD 83. West Zone 
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Ponds 7 & 6E/eW Spilways and Connecting Channeia 

EiqSTlNG SURFACE 
RUN-OFF COLLECTION 
OANNa 

1000 F0ot 
Scale 1000-

Location Map 

Explanation 

•^6100"^ Land surfeoe elevation contour 
(contour interval 5 ft and 25 ft) 

Facdity outline 

Direction of slope 

Year20O4 prejected contours 

Riprap at spillway entrance 

Notes: 
1. Topography is liased on November 

1998 data. 
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Profile of Tailing Pond 7 Spillway 

Spillway 
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Entrance 
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Profile of Tailing Ponds 6E & 6W Spillway 
Spillwoy 

Crest 

Whitewater 
Creek Existing ground 

varies along profile 

5340 
0 200 400 600 800 1000 1200 1400 1600 1800 2000 2200 2400 2600 

Stotion (100's of ft.) 

Gilo Conglomerate 
(Typically slightly to strongly 

indurated with cobbles) 

Outlet Channel Cross Section 

600 Feet 

Explanation 

Approximate existing grounci surface 

Scale r = 600-

Notes: 
1. All profiles are at a x10 vertical 

exaggeration 

Spillway/connecting channel 
centerline invert 

1 Depth varies 
See table of Outlet Channel Dimensions 

Outlet Channel Dimensions 
Tolling 

Pond 

Bottom Vfldth 

(Feet) 

Minimum Depth 

(Feet) 

Slope 

(ft/ft) 

B & C 55 4 0.039 

4 Upper 36 6.5 0.01 
Lower 36 25 0.01 

6E fc 6V* 125 5 0.036 

i • 7 
1 

125 4 0.041-

M3 Engineering 8 Technology Corp. 
Tucson, Arizona 

* Steepest portion of channel bed slope 
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Spillway 
Crest 

Spillway 
Entronce r TOdI Urw ot nira CMtm loo 

Ortto Pond Surfoe* -

Spillway Drop 

USSR Type IV 
Stilling basin 

Typicol Spillwoy Cross Section 8-B' 
uaie: 

Spillwoy Dimensions 

Toiling 

Pond 

Bottom Width Length Slope 

(H;i) 

Toiling 

Pond Feet No. of Cobion 
Motresses Wide 

Feet No. of Cobion 
Motresses Long 

Slope 

(H;i) 

B & C 24 8 336 28-12' 2.9 

4 26 12 343 28-12'. 1-6' 3.0 

6E It ew 60 20 385 32-12' 3.2 

7 60 20 243 20-12'. 1-6' 3.8 

Stilling Bosin Dimensions 

Toiling Bottom Width Length Approximate Tooth Design No. of 

Pond Feet No. of Cobion Feet No. of Cobion Height (ft) Width (ft) Length (ft) Spacing (ft) Teeth Pond Feet 
Motresses Wide 

Feet 
Motresses Long 

Height (ft) Width (ft) Length (ft) 

8 <Sc C 24 8 30 2-12', 1-6' 1.50 0.75 1.50 2.00 -10 

4 36 12 30 2-12'. 1-6' 1.50 0.75 1.50 2.00 -15 

6£ li 6W 60 20 36 3-12' 1.75 0.75 1.75 2.00 -20 

7 60 20 36 3-12' 1.75 0.75 1.75 2.00 -20 

24 Feet 
Scale r» 24' 

M3 
CHINO CLOSURE/aOSEOUT 

Eng^g&TetJindogyCcp. TAIUNGPONDS 
TuLn'^rT SPILLWAY CONSTRUCTION DETAILS CHINCWS 



TOE OF-
MESA BENCH 

EXISTING 
GRADE 

VARIF<; "?nn' TD Rnn' 

INERT DUMPED 
RIP-RAP ROCK COVER \ 

18" COVER .^TAILING 

SECTION 

DETAIL 
N.T.S. 

s 
O 

1 1 /2 
n ' 
\ 

? 

RAVINE WATERWAY WITH STONE CENTER 

TAILINGS TAILINGS 
BEYOND 

SECTION 
N.T.S. 
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CHINOaOSURE/CLOSEOUT 
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VARIES 

SECTION 

TAIUNG 
CREST 

TAJUNG 

2A' COVER TTfP. 
ON OUTSLOPES 

VARIES 

DETAIL -© TAIUNG MESA BERM 

i'-O' 

(+0'. -I") (+0'. -2T 

VARIES 15-0* TO JO'-O" 

(+0'. -r) 

(+0'. -A") 

SECTION 

DETAIL - ROCK PROTECTED CHANNEL 
RIVER BED WATERWAY WTH STONE CENTER © 
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• V. 
1000 Feet 

. ... 

Scalers 1000* 
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/ 

15'-2-

l'-2" 

13'-2' 

PLAN - DEGRITTING BASIN 

80'-0" 

z: 
VERT 

>-

NORMAL OVERFLOW 

^ JL 

\ BYPASS O'FLOW FOR 
AFFECTED WATER TO PIT 

6" GRANULAR 
Fia 

SECTION 

NOTES: 
'•ALL PIPES FEEDING DEGRITTING BASIN ARE TO 

ENTER BASIN AT THE SHALLOW END. 
2. BASIN DESGNED FOR A CAT 9B0C FRONT END 

LOADER WITH A 5.5 CY STANDARD BUCKET. 
3. ALL BACKFia BENEATH SLAB WIU BE 

COMPACTED TO 9951 UOOinEO PROCTOR 
DENSITY. . 

LINED DETENDON POND 
(SIZE VARIES) 

T 
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CONTINUATION-
OF STOCKPILE W/ 
30 FT ± SETBACK 

SECTION 

-EXISTING 
EXCAVATED 
ROCKY 
MATERIAL 

DETAIL ON EXISTING BENCHES' AND HAUL ROADS -
N.T.S. . • BENCH SURFACE DITCH 
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6" CHAIN LINK FENCE 
W/ RAZOR WIRE 

COVER MATERIAL 

SECURITY BERM ' ^ 

10-Q" l5'-0" 

SECTION 

DETAIL - SECURITY BERM 

/ 

-NON-IMPACTED 
WATER 
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ACCESS ROAD AND RUN-OFF DiTCH 
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SURFACE WATER FLOW 

STOCKPILE SEEPAGE FLOW 
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.. /STATE HIGHWAY 356 7-/' 

ICDLLECTION 
J CHANNEL 

2000 Feet 
Scale 1* = 2000' 
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TOP SURFACE BERM TO DIVERT 
SURFACE FLOW 

CASCADE FLOW 

-PILED EXCAVATED MATERIAL 

— i' COVER 
MATERIAL 

ACTION 
N.T.a 

N.T.S. 
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1% 
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-6" D50 

TOP SURFACE OF STOCKPILE 
3% ± SLOPE 

£2^ 

MAY BE REQUIRED NEAR LOW END 

VARIES 

OF PLATEAU TO DRAIN TOP SURFACE 

DETAIL FOR STOCKPILES, 
HAUL ROADS, BENCHES OR TOP SURFACES 
N.T.S. 
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APPROX. 30'-0" 

COVERED AND 
SEEDED 

EXISTING 
TAILING LINE 

DETAIL - TAILINGS LAUNDER COVER 
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CHINO CLOSURE/CLOSEOUT 
APPENDIX C 

FACILITY CHARACTERISTICS FORMS 

Lake One 

Tailing Pond 1 

Tailing Pond 2 

Axiflo Lake 

Tailing Pond B 

Tailing Pond C 

Tailing Pond 4 

Tailing Pond 6 West 

Tailing Pond 6 East 

Tailing Pond 7 

South Stockpile 

Northeast Stockpile 

Upper South Stockpile 

Northwest Stockpile 

North Stockpile 

East Pit Access 

Main Lampbright Stockpile 

South Lampbright Stockpile 

North Lampbright Stockpile 

) 

ChinoAppendixC-03/01 /OI C-i M3 Engineeriog & Technology Corporation 



f k Southwest Lampbright Stockpile 

Groundhog No. 5 Stockpile 

West Stockpile 

Santa Rita Open Pit 
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Chino Closure/Closeout 
Facility Characteristics Form 

Lake One 

Function Inactive 
Historically used for water storage and flood retention 

Location Characteristics Major channel to east (i.e., Whitewater Creek) 
Regional depth to groundwater is less than 75 feet, 
direction of flow is south 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Earthen dam 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing and Planned Engineering 
Measures 

Existing Whitewater Creek Diversion, smelter stormwater 
collection pond, planned upper Whitewater Creek 
diversion 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 220 220 

Item Capital Cost Capital Cost 
Cover Material $976,690 $1,831,722 
Outslope Adjustment $0 $0 
Divots, Seed & Mulch $273,812 $271,023 
Channels, Conduits & Berms $128,469 $127,160 

Capital Cost Totals $1,378,971 $2,229,906 
Capital Cost/Acre $6,268 $10,136 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 

ChinoNewAppendixC-03/l 5/01 C-1 M3 Engineering & Technology Corporation 



Chino Closure/Closeout 
Facility Characteristics Form 

Tailing Fond 1 

Function Tailing deposition 
No active tailing deposition since 1953 
Repository for tailing spill cleanup material through 
present 

Location Characteristics Major channel to east (i.e., Whitewater Creek) 
Runon from Tailing Pond 2 and possibly from west 
Regional depth to groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing and Planned Engineering 
Measures 

Periodic grading of east outslope along Whitewater Creek 
Planned Upper Whitewater Creek diversion and dust cover 
capping 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 159 159 

Item Capital Cost Capital Cost 
Cover Material $812,416 $1,399,090 
Outslope Adjustment $39,743 $39,338 
Divots, Seed & Mulch $197,891 $195,876 
Channels, Conduits & Berms $90,926 $90,000 

Capital Cost Totals $1,140,976 $1,724,303 
Capital Cost/Acre $7,176 $10,845 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 

ChinoNewAppendixC-03/15/01 C-2 IV13 Engineering & Technology Corporation 



Chino Closure/Closeout 
Facility Characteristics Form 

Tailing Pond 2 

Function Tailing deposition 
Inactive since 1944 

Location Characteristics Major channel to east (i.e., Whitewater Creek) 
Runon from Tailing Pond B, runoff to Axiflo Lake 
Depth to regional groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing and Planned Engineering 
Measures 

Planned Upper Whitewater Creek diversion, dust cover 
capping 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 150 150 

Item Capital Cost Capital Cost 
Cover Material $793,648 $1,339,207 
Outslope Adjustment $47,691 $47,205 
Seepage Water Treatment N/A N/A 
Interceptor Well & Pit Water Treatment N/A N/A 
Runoff Water Treatment N/A N/A 
Divots, Seed & Mulch $186,690 $184,788 
Channels, Conduits & Berms $85,286 $84,417 

Capital Cost Totals $1,113,314 $1,655,618 
Capital Cost/Acre $7,422 $11,037 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 
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Chino Closure/CIoseout 
Facility Characteristics Form 

Axiflo Lake 

Function Storage of TDRW, Tailing Pond 7 interceptor system 
discharge, and Bolton Wellfield production well water 
Active since 1919 

Location Characteristics Rimon from Tailing Ponds 2, B, and 4 
No dovrastream issues 
Depth to groundwater is greater than 75 feet, direction of 
flow is South 
Low upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Earthen dam 
Physical Characteristics Not applicable 
Leach Status Not applicable 
Existing Engineering Measures None 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 91 91 

Item Capital Cost Capital Cost 
Cover Material $417,025 $766,697 
Outslope Adjustment $4,769 $4^721 
Divots, Seed & Mulch $113,259 $112,105 ^ 
Channels, Conduits & Berms $52,909 $52,370 

Capital Cost Totals $587,961 $935,893 
Capital Cost/Acre $6,461 $10,285 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to suiTOunding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 

ChinoNewAppendixC-03/15/01 C-4 M3 Engineering & Technology Corporation 



Chino Closure/Closeout 
Facility Characteristics Form 

Tailing Pond B 

Function Tailing deposition 
Inactive since 1993 

Location Characteristics No upstream issues, runoff to Tailing Pond 2 and Axiflo 
Lake 
Regional depth to groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing Engineering Measures Dust cover capping 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 238 238 

Item Capital Cost Capital Cost 
Cover Material $1,313,965 $2,162,201 
Outslope Adjustment $95,382 $94,411 
Divots, Seed & Mulch $296,215 $293,198 
Channels, Conduits & Berms $215,070 $212,879 

Capital Cost Totals $1,920,631 $2,762,688 
Capital Cost/Acre $8,070 $11,608 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 
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Chino Closure/Closeout 
Facility Characteristics Form 

Tailing Pond C 

Function Tailing deposition 
Inactive since 1993 

Location Characteristics No upstream issues, no downstream issues 
Depth to regional groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream 
Physical Characteristics Fine to coarse grained 

Low to medium satiu-ated hydraulic conductivity 
Leach Status Not applicable 
Existing Engineering Measures Dust cover capping 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 158 158 

Item Capital Cost Capital Cost 
Cover Material $959,914 $1,496,120 
Outslope Adjustment $95,382 $94,411 
Divots, Seed & Mulch $196,647 $194,644 
Channels, Conduits & Berms $332,939 $329,547 

Capital Cost Totals $1,584,881 $2,114,722 ' 
Capital Cost/Acre $10,031 $13,384 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Conyjliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 
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Chino Closure/CIoseout 
Facility Characteristics Form 

Tailing Pond 4 

Function Tailing deposition 
Inactive since 1988 
Temporary disposal of excess water 

Location Characteristics No upstream issues, runoff to Axiflo Lake and Tailing 
Ponds 6 West and 6 East 
Regional depth to groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing Engineering Measures Dust cover capping 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 362 362 

Item Capital Cost Capital Cost 
Cover Material $1,795,450 $3,146,463 
Outslope Adjustment $69,947 $69,234 
Divots, Seed & Mulch $450,545 $445,956 
Channels, Conduits & Berms $385,308 $381,384 

Capital Cost Totals $2,701,250 $4,043,037 
Capital Cost/Acre $7,462 $11,169 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 
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Chino Closure/Closeout 
Facility Characteristics Form 

'C 
Tailing Pond 6 West 

Function , Tailing deposition 
Inactive since 1961 

Location Characteristics Runon from Tailing Pond 4, runoff to Tailing Pond 7 
Regional depth to groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing Engineering Measures Outslope modification project, dust cap cover 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 425 425 

Item Capital Cost Capital Cost 
Cover Material $2,256,831 $3,797,429 
Outslope Adjustment $136,714 $135,322 
Divots, Seed & Mulch $528,955 $523,567 
Channels, Conduits & Berms $241,566 $239,106 

Capital Cost Totals $3,164,067 $4,695,424 , -
Capital Cost/Acre $7,445 $11,048 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surroundin^% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 
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Chino Closure/CIoseout 
Facility Characteristics Form 

Tailing Pond 6 East 

Function Tailing deposition 
Inactive since 1988 
Temporary disposal of excess water 

Location Characteristics Runon from Tailing Pond 4, runoff to Tailing Pond 7 
Regional depth to groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing Engineering Measures Outslopes modification project, dust cap cover 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 428 428 

Item Capital Cost Coital Cost 
Cover Material $2,210,721 $3,780,265 
Outslope Adjustment $114,458 $113,293 
Divots, Seed & Mulch $532,688 $527,263 
Channels, Conduits & Berms $360,802 $357,128 

Capital Cost Totals $3,218,670 $4,777,948 
Capital Cost/Acre $7,520 $11,163 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 
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Chino Closure/Closeout 
Facility Characteristics Form 

Tailing Pond 7 

Function Tailing deposition 
Active since 1988 

Location Characteristics Major channel to east (i.e., Whitewater Creek) 
Runon from Tailing Pond 6 East and 6 West, inflow from 
groundwater interceptor wells, no downstream issues, 
TDRW to Axiflo Lake 
Regional depth to groundwater is greater than 75 feet, 
direction of flow is South 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method Upstream, cyclone application 
Physical Characteristics Fine to coarse grained 

Low to medium saturated hydraulic conductivity 
Leach Status Not applicable 
Existing Engineering Measures Interceptor well system, seepage collection sump, 1988 

and 1998 
Whitewater Creek diversions, dust cover capping on 
outslope 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 1,563 1,563 

Item Capital Cost Capital Cost 
Cover Material $8,501,995 $14,112,266 
Outslope Adjustment $580,241 $574,331 
Divots, Seed & Mulch $1,945,308 $1,925,495 
Channels, Conduits & Berms $2,027,206 $2,006,559 

Capital Cost Totals $13,054,750 $18,618,651 
Capital Cost/Acre $8,352 $11,912 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Gila Cong. Gila Cong. 
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Chino Closure/Closeout 
Facility Characteristics Form 

South Stockpile 

Function Rock stockpile 
Location Characteristics Southwest of Main Pit 

Possible runon from South Stockpile A plus undisturbed 
hillslope to south 
No downstream issues 
Regional depth to groimdwater is less that 75 feet, direction 
of flow is to Whitewater Creek and Main Pit 
Limited upwind fetch, limited to downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status No leach on extreme southern and northeast portions. 
Leach on remainder 

Existing Engineering Measures PLS and stormwater collection system, toe control systems 
All top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 635 648 

Item Capital Cost Capital Cost 
Cover Material $1,917,377 $7,077,741 
Outslope Adjustment N/A $37,990,655 
Divots, Seed & Mulch $253,916 $904,629 
Channels, Conduits & Berms $405,143 $796,394 

Capital Cost Totals $2,576,436 $46,769,418 
Capital Cost/Acre $4,057 $72,175 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Conyjliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 32/68 100/0 
Revegetation Area % 32 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/CIoseout 
Facility Characteristics Form 

Northeast Stockpile 

Function Ore stockpile 
Location Characteristics 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Non-leach 
Existing Engineering Measures Stormwater collection system, toe control systems 

Interceptor wells, all top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 77 111 

Item Capital Cost Capital Cost 
Cover Material $232,256 $1,521,898 
Outslope Adjustment N/A $2,763,880 
Divots, Seed & Mulch $23,482 $137,416 ^ 
Channels, Conduits & Berms $51,830 $12,137 

Capital Cost Totals $307,568 $4,435,331 
Capital Cost/Acre $3,994 $39,958 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to suiTounding/% modified) 6/94 100/0 
Revegetation Area % 6 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/Closeout 
Facility Characteristics Form 

Upper South Stockpile 
(Borrow Area ~ 50,000,000 cy) 

Function Rock stockpile 
Location Characteristics South of Main Pit, southeast of South Stockpile A 

Runon from hillslopes 
Reservoir 3A to the south 
No downstream issues 
Regional depth to groundwater is greater than 75 feet, 
direction of flow is to the Main Pit 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Non-leach 
Existing Engineering Measures Toe control systems 

All top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 152 152 

Item Capital Cost Capital Cost 
Cover Material $25,829 $25,565 
Outslope Adjustment N/A N/A 
Divots, Seed & Mulch $11,201 $187,252 
Channels, Conduits & Berms $55,042 $14,768 

Capital Cost Totals $92,072 $227,586 
Capital Cost/Acre $606 $1,497 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 6/94 100/0 
Revegetation Area % 6 100 
Cover Material (Gila Cong, or Rhyolite) N/A N/A 
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Chino Closure/Closeout 
Facility Characteristics Form 

Northwest Stockpile 
(Borrow Area ~ 2,000,000 cy) 

Function Rock stockpile 
Location Characteristics Northwest of Main Pit 

No upstream issues 
No downstream issues 
Regional depth to groimdwater is greater than 75 feet, 
direction of flow is to Hanover Creek and Main Pit 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Non-leach 
Existing Engineering Measures Toe control systems 

All top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 20 20 

Item Capital Cost Capital Cost , -
Cover Material $57,397 $56,812 
Outslope Adjustment N/A . N/A 
Divots, Seed & Mulch $24,892 $24,638 
Channels, Conduits & Berms $19,073 $32,818 

Capital Cost Totals $101,362 $114,268 
Capital Cost/Acre $5,068 $5,713 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) N/A N/A 
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Chino Closure/Closeout 
Facility Characteristics Form 

North Stockpile 

Function Rock/ore stockpile 
Location Characteristics North of Main Pit 

No upstream issues 
No downstream issues 
Regional depth to groundwater is less than 15 feet to 
greater than 200 feet, direction of flow is toward Main Pit 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Non-leach 
Existing Engineering Measures Stormwater collection system, toe control systems 

All top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 20 27 

Item Capital Cost Capital Cost 
Cover Material $67,140 $315,184 
Outslope Adjustment N/A 0 
Divots, Seed & Mulch $6,223 $24,638 
Channels, Conduits & Berms $9,642 $8,204 

Capital Cost Totals $83,005 . $348,026 
Capital Cost/Acre $4,150 $12,890 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surroimding/% modified) 65/35 100/0 
Revegetation Area % 65 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 

ChinoNewAppendixC-03/l 5/01 C-15 M3 Engineering & Technology Corporation 



Chino Closure/Closeout 
Facility Characteristics Form 

East Pit Access 

Function Rock stockpile, serves as access to southeastern portion of 
the open pit 

Location Characteristics East of Upper South stockpile 
Runon from hillslopes 
Reservoir 9A to the southwest 
No downstream issues 
Regional depth to groimdwater is greater than 75 feet, 
direction of flow is to the Main Pit 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End-dump 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Non-leach 
Existing Engineering Measures Runon controls, berming on top surface 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 45 45 

Item Capital Cost Capital Cost 
Cover Material $67,140 $691,409 ' 
Outslope Adjustment N/A $0 
Divots, Seed & Mulch $6,223 $55,437 
Channels, Conduits & Berms $17,764 $8,204 

Capital Cost Totals $91,127 $755,050 
Cost/Acre $2,025 $16,779 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 11/89 100/0 
Revegetation Area % 11 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/Closeout 
Facility Characteristics Form 

Main Lampbright Stockpile 

Function Ore stockpile 
Location Characteristics East of Main Pit 

North Diversion Channel to the north 
Pre-existing downstream drainage into Lampbright Draw 
Regional depth to groundwater is less than 5 feet to greater 
than 100 feet, direction of flow is to Lampbright Draw and 
Main Pit 
Medium upwind fetch, medium downvrind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Top surface bermed for leaching 

Physical Characteristics Range in size from very fine (silt and clay) to very large 
boulders 
High saturated hydraulic conductivity 

Leach Status Leach 
Existing Engineering Measures PLS and stormwater collection system, toe control 

systems, North Diversion Channel 
All top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 352 452 

Item Capital Cost Capital Cost 
Cover Material $2,300,581 $7,052,695 
Outslope Adjustment N/A $18,490,385 
Divot, Seed & Mulch $213,232 $557,599 
Channels, Conduits & Berms $282,861 $525,379 

Capital Cost Totals $421,855 $26,626,058 
Capital Cost/Acre $7,945 $58,907 

Matrix of Technical Parameters 
Proposed Plan Comparison Case 
Compliance Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 49/51 100/0 
Revegetation Area % 49 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 

ChinoNewAppendixC-03/l 5/01 C-17 M3 Engineering & Technology Corporation 



Chino Closure/Closeout 
Facility Characteristics Form 

South Lampbright Stockpile 

Function Ore stockpile 
Location Characteristics Southern extension of Main Lampbright stockpile 

No upstream issues 
Pre-existing downstream drainage into Lampbright Draw 
Regional depth to groundwater is less than 5 feet to greater 
than 100 feet, direction of flow is to Lampbright Draw and 
Main Pit 
Medium upwind ifetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Top surface bermed for leaching 

Physical Characteristics Range in size from very fine (silt and clay) to very large 
boulders 
High saturated hydraulic conductivity 

Leach Status Leach 
Existing Engineering Measures PLS and stormwater collection system, toe control systems 

All top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 202 219 

Item Capital Cost Capital Cost 
Cover Material $1,258,276 $4,102,051 
Outslope Adjustment N/A $16,726,077 
Divots, Seed & Mulch $116,625 $328,967 
Channels, Conduits & Berms $166,579 $389,014 

Capital Cost Totals $1,541,479 $21,546,109 
Capital Cost/Acre $7,631 $98,384 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 46/54 100/0 
Revegetation Area % 46 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/Closeout 
Facility Characteristics Form 

North Lampbright Stockpile 

Function Ore stockpile 
Location Characteristics Northern extension of Main Lampbright stockpile 

No upstream issues 
Downstream drainage into Lampbright Draw 
Regional depth to groundwater is less than 5 feet to greater 
than 100 feet, direction of flow is to Lampbright Draw and 
Main Pit 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Leach 
Existing Engineering Measures PLS and stormwater collection system, toe control systems 

Interceptor wells, all top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 172 239 

Item Capital Cost Capital Cost 
Cover Material $2,364,995 $3,731,794 
Outslope Adjustment N/A $1,674,877 
Divots, Seed & Mulch $219,202 $268,808 
Channels, Conduits & Berms $187,605 $258,830 

Capital Cost Totals $2,771,802 $5,934,309 
Capital Cost/Acre $16,115 $24,830 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 87/13 100/0 
Revegetation Area % 87 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/Closeout 
Facility Characteristics Form 

Southwest Lampbright Stockpile 

Function Rock stockpile 
Location Characteristics Southwest of Main Lampbright stockpile 

Runon from hillside to the west 
Pre-existing downstream drainage into Lampbright Draw 
(Tributary 1) 
Regional depth to groimdwater is less than 5 feet to greater 
than 100 feet, direction of flow is to Lampbright Draw 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Non-leach 
Existing Engineering Measures Bermed, graded, and watered for dust control 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 99 112 

Item Capital Cost Capital Cost 
Cover Material ' $347,615 $1,154,198 
Outslope Adjustment N/A $4,385,942 
Divots, Seed & Mulch $49,665 $162,910 
Channels, Conduits & Berms $74,938 $30,709 

Capital Cost Totals $472,218 $5,733,759 
Capital Cost/Acre $4,770 $51,194 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 33/67 100/0 
Revegetation Area % 33 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/Closeout 
Facility Characteristics Form 

Groundhog No. 5 Stockpile 

Function Rock stockpile 
Location Characteristics South facing slope in Lucky Bill Canyon 

No upstream issues 
No downstream issues 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Fine to coarse grained 
Leach Status Non-leach 
Existing Engineering Measures None 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 2 2 

Item Capital Cost Capital Cost 
Cover Material $13,428 $32,939 
Outslope Adjustment N/A $29,980 
Divots, Seed & Mulch $1,245 $2,464 
Channels, Conduits & Berms $1,279 $1,641 

Capital Cost Totals $15,951 $67,023 
Capital Cost/Acre $7,976 $33,512 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 100/0 100/0 
Revegetation Area % 100 100 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/Closeout 
Facility Characteristics Form 

West Stockpile 

Function Ore stockpile 
Location Characteristics West of Main Pit 

No upstream issues 
Pre-existing downstream drainage into Hanover and former 
Santa Rita Creeks 
Regional depth to groundwater is less than 75 feet, 
direction of flow is to Hanover Creek and Main Pit 
Medium upwind fetch, medium downwind fetch 
In Mimbres Basin drainage 

Construction Method End dumped 
Physical Characteristics Range in size from very fine (silt and clay) to very large 

boulders 
High saturated hydraulic conductivity 

Leach Status Eastern portion leach, western portion non-leach 
Existing Engineering Measures PES and storm water collection system, toe control systems 

Interceptor wells, all top surfaces bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 531 621 

Item Capital Cost Capital Cost 
Cover Material $1,732,866 $7,211,266 
Outslope Adjustment N/A $22,700,395 
Divots, Seed &. Mulch $175,202 $638,214 
Channels, Conduits & Berms $275,047 $700,786 

Capital Cost Totals $2,183,114 $31,250,661 
Capital Cost/Acre $4,111 $49,526 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) Yes Yes 
Topography (% sim. to surrounding/% modified) 27/73 87/13 
Revegetation Area % 27 87 
Cover Material (Gila Cong, or Rhyolite) Rhyolite Rhyolite 
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Chino Closure/Closeout 
Facility Characteristics Form 

Santa Rita Open Pit 

Function Mined pit 
Location Characteristics No upstream issues 

No downstream issues 
Main pit dewatering capture zone controls regional 
groundwater level and flow direction 
In Mimbres Basin drainage 

Construction Method Blasting, shoveling, and hauling rock in 50 foot benches 
Physical Characteristics Solid, intrusive, and skam rocks with low primary 

permeability and medium fracture permeability 
Leach Status Not applicable 
Existing Engineering Measures Pit dewatering contains regional groundwater, toe control 

systems 
All perimeter runon bermed 

Matrix of Costs 
Capital Cost/Facility 

Proposed Plan Comparison Case 
Acres 1,894 1,894 

Item Capital Cost Capital Cost 
Cover Material N/A N/A 
Outslope Adjustment N/A N/A 
Divots, Seed &. Mulch N/A N/A 
Channels, Conduits &, Berms $421,855 $417,544 

Capital Cost Totals $421,855 $417,559 
Capital Cost/Acre $223 $220 

Matrix of Technical Parameters 

Proposed Plan 
Compliance 

Comparison Case 
Compliance 

Structurally Stable (Yes or No) Yes Yes 
Erosion Cover Sufficient (Yes or No) N/A N/A 
Topography (% sim. to surrounding/% modified) 0/100 0/100 
Revegetation Area % N/A N/A 
Cover Material (Gila Cong, or Rhyolite) N/A N/A 
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CHINO CLOSURE/CLOSEOUT 
APPENDIX K 
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